

~~SECRET~~~~CONFIDENTIAL~~

25X1

25X1

7 June 1956

25X1

ILLEGIB

Attention: Contracting Officer

Subject: (Contract RD-71; [ ] H-2026; Request for Extension in Delivery 25X1

Gentlemen:

The present delivery schedule of subject contract requires that this Contractor submit the items listed under Schedule 1 of Amendment No. 1 by 15 November 1955, and the items listed under Schedule 2 by 1 May 1956. Unfortunately it was not possible to comply with these schedules because of the unforeseen difficulties that were encountered in obtaining the required equipment accuracy by normal model shop techniques. May we, therefore, request your approval to have the present delivery requirements modified in accordance with the following schedule:

SCHEDULE 1

<u>Item No.</u>	<u>Quantity</u>	<u>Description</u>	<u>Revised Delivery Schedule</u>
1	-	Services to design and develop RR-11AA Receiver.	By 30 May 1956.
2	10*	Prototype Model of RR-11AA Receiver.	By 30 June 1956.
3	2 sets	Priced Bill of Materials (one set reproducible)	By 30 June 1956.
4	2 sets	Manufacturing Drawings (one set reproducible)	By 30 November 1956.
5	15 each	Operating and Instruction Manuals	By 30 November 1956.

\* of this quantity three (3) will be delivered with Item 6 below.

~~CONFIDENTIAL~~  
~~SECRET~~

GI-50-GS 5419

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794. The transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

~~SECRET~~~~CONFIDENTIAL~~

Page 2  
7 June 1956


SCHEDULE 2

<u>Item No.</u>	<u>Quantity</u>	<u>Description</u>	<u>Revised Delivery Schedule</u>
6	10	RR-11BB Tuner	By 31 October 1956
7	2 sets	Bill of Material (one set reproducible)	By 31 October 1956
8	2 sets	Manufacturing Drawings (one set reproducible)	By 30 November 1956
9	15 each	Operating and Instruction Manuals	By 30 November 1956
10	1 each	RR-11AA Receiver (Identical with Item 1) plus RR-11BB Tuner (Identical with Item 10)	By 31 October 1956
11	-	Engineering Services to design and develop RR-11AA/BB Receiver	By 27 November 1956
12	2 each	Prototype Models of RR-11AA/BB Receiver	By 30 November 1956

It will be noted that we are suggesting delivery of Items 4 and 5 above concurrent with Items 8 and 9, and Item 4 concurrent with Item 8. By this means one (1) complete instruction manual and one (1) complete set of drawings can be made available for your reference.

We trust that the above is to your satisfaction and await your approval.

Very truly yours,



Government Sales Manager, Hq.

vision

25X1

APF:kry

~~CONFIDENTIAL~~~~SECRET~~

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794. The transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.